



2016 BEVERLY ROAD RECONSTRUCTION CONSTRUCTION STATUS REPORT

Status Report # 2, April 22, 2016



This Status Report will provide an update on the 2016 Road Reconstruction Project that have taken place to date.

WORK COMPLETED FROM APRIL 18th, 2016 THROUGH APRIL 22nd, 2016

Stark's subcontractor UPI has installed water main on N. Cramer Street and E. Shorewood Boulevard. Trees were removed throughout the project area.

Residents who received baseline sample bottles and instructions should notify the Village when baseline samples have been collected.

WORK SCHEDULED FOR THE WEEK OF APRIL 25th, 2016

UPI will be beginning installation of water services on E. Shorewood Boulevard and N. Cramer Street. UPI is planning to install storm sewer on E. Cramer Street. UPI may begin installation of water main on E. Beverly Road between N. Murray Avenue and N. Maryland Avenue.

Water service replacement program – Water service shutdowns will occur when water services are being replaced on E. Shorewood Boulevard and N. Cramer Street. Residents should review water service replacement protocol and contact Village with any questions.

If you have any questions or special needs please feel free to contact one of the following:
Phil Bzdusek, Project Manager - 414-305-9740
Colin Doherty, Onsite Representative - 608-658-9508

Shorewood DPW 414-847-2650
www.villageshore.org/beverly

