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2016 COMBINED SEWER IMPROVEMENTS 
CONSTRUCTION STATUS REPORT 

 
Status Report #13, July 8, 2016 

 

 
 

This Status Report will provide an update on the 2016 Combined Sewer Improvements recent and 
upcoming work.  
 
WORK COMPLETED FROM July 5, 2016 THROUGH July 8, 2016 
Globe continued installing sanitary sewer laterals along N. Murray Avenue. Globe’s subcontractor 
installed curb and gutter and driveway aprons along N. Frederick Avenue.  
 
WORK SCHEDULED FOR THE WEEK OF July 11, 2016 
Globe will complete sanitary sewer lateral installation along N. Murray Avenue. Globe will install the 
terrace drainage system along N. Murray Avenue. Globe will install storm sewer in the intersection of 
N. Murray Avenue and E. Kensington Avenue. Globe’s subcontractor will install curb ramps and 
carriage walks.  
 
N. Prospect / E. Kensington Blvd - Globe’s subcontractor Payne and Dolan will begin pavement 
milling on N. Prospect Avenue and E. Kensington Boulevard on July 13. Once the milling is 
completed, there will be a 3” lip (bump) at the curb line. Final paving is scheduled for July 18th. 
 
N. Frederick Ave. – Globe’s subcontractor Payne and Dolan will begin fine grading the street. Paving 
is scheduled for the week of July 18th. Property owners will be notified  
 
If you have any questions or special needs please feel free to contact one of the following: 
 
Phil Bzdusek, Project Manager - 414-305-9740 
Colin Doherty, Onsite Representative - 608-658-9508 
 
Shorewood DPW 414-847-2650 
www.villageshore.org 


