




# 2016 BEVERLY ROAD RECONSTRUCTION CONSTRUCTION STATUS REPORT

Status Report # 23, September 16, 2016  
(Final Scheduled Notice)



*Photos by Howard Berliant*

This Status Report will provide an update on the 2016 Road Reconstruction Project recent and upcoming work.

## **WORK COMPLETED FROM September 12, 2016 THROUGH September 16, 2016**

Contractor installed pavement markings.

## **WORK REMAINING FOR THE PROJECT**

Contractor will complete sign installation. Contractor will continue sod watering and monitoring sod growth. Contractor is required to replace sod that does not survive. The date of sod replacement is unknown at this time. Contractor will complete miscellaneous "punch list" work for the next several weeks.

This is the last scheduled notice. Future notices will be provided if needed.

If you have any questions or special needs please feel free to contact one of the following:  
Phil Bzdusek, Project Manager - 414-305-9740  
Colin Doherty, Onsite Representative - 608-658-9508

Shorewood DPW 414-847-2650  
[www.villageofshorewood.org/beverly](http://www.villageofshorewood.org/beverly)