



# 2022 ALLEY RECONSTRUCTION PROJECT CONSTRUCTION STATUS REPORT

Status Report #8, June 24, 2022



**Alley 1 Asphalt**



**Alley 2 Concrete**

This Status Report will provide an update on the 2022 Alley Reconstruction Project's recent and upcoming work.

## **WORK COMPLETED WEEK OF June 20th**

Johnson and Sons completed the asphalt pavement, Lalonde Contractors completed the concrete work, and Hartford Landscaping finished the landscape restoration for Alley 1 and Alley 2.

## **WORK SCHEDULED WEEK OF June 27th**

No Work is scheduled for this week.

Alley 3 Reconstruction is scheduled to begin the week of July 5<sup>th</sup>.

Alley 1 will open to vehicular traffic by end of day on Friday June 24<sup>th</sup>.

Alley 2 will have limited access off Kensington Blvd. only. The alley approach at Congress will remain closed until the concrete has cured properly. There are also several concrete squares within the alley that need to remain barricaded. Please avoid any concrete that is barricaded off as its not ready to be driven on until next week.

***Due to these limitations, the collection of refuse and recycling for Alley 2 will continue to be collected at the street curb for one more week.***

***To ensure timely collection of refuse and recycling, residents are reminded to place carts at the curb by 7 AM on their normal collection day.***

If you have any questions or special needs, please feel free to contact one of the following:  
Robbie Maas, Village's Onsite Representative – 262-893-4202 Or Shorewood DPW 414-847-2650 [www.villageofshorewood.org/2022alleys](http://www.villageofshorewood.org/2022alleys)