




2016 COMBINED SEWER IMPROVEMENTS CONSTRUCTION STATUS REPORT

Status Report # 1, April 15, 2016



This Status Report will provide an update on the 2016 Combined Sewer Improvements that have taken place to date.

WORK COMPLETED FROM APRIL 11th, 2016 THROUGH APRIL 15th, 2016

Globe has begun installation of watermain at the intersection of E. Kensington Boulevard and N. Murray Avenue. Globe installed mainline watermain valves in N. Fredrick Avenue and N. Murray Avenue. Globe completed miscellaneous sawcutting throughout the project.

Water service replacement program – a notification letter with survey form was mailed to all residences within the water main replacement area.

WORK SCHEDULED FOR THE WEEK OF APRIL 18th, 2016

Globe will begin tree removal, continue installation of watermain near the intersection of E. Kensington Boulevard and N. Murray Avenue. and continue watermain installation east on E. Kensington Blvd. Globe may begin storm sewer installation at the intersection of N Fredrick Avenue and E. Kensington Boulevard, the intersection of E. Lake Bluff Boulevard and N. Murray Avenue, and the intersection of N. Murray Avenue and E. Kensington Boulevard. Globe will pulverize an approximately 8-ft wide strip of pavement on N. Prospect Ave. from E. Lake Bluff Boulevard to N. Murray Avenue in preparation for sanitary sewer installation.

Water service replacement program – baseline sample bottles and instructions will be distributed this week to residences within the water main replacement area.

If you have any questions or special needs please feel free to contact one of the following:

Phil Bzdusek, Project Manager - 414-305-9740
Colin Doherty, Onsite Representative - 608-658-9508
Shorewood DPW 414-847-2650
www.villageshore.org