




2016 COMBINED SEWER IMPROVEMENTS CONSTRUCTION STATUS REPORT

Status Report # 2, April 22, 2016



This Status Report will provide an update on the 2016 Combined Sewer Improvements that have taken place to date.

WORK COMPLETED FROM APRIL 18th, 2016 THROUGH APRIL 22nd, 2016

Globe has completed installation of watermain at the intersection of E. Kensington Boulevard and N. Murray Avenue and water main along E. Kensington Boulevard to N. Fredrick Avenue. Globe has begun installation of the sanitary sewer at the intersection of E. Lake Bluff Boulevard and N. Prospect Avenue. Globe has begun storm sewer installation at the intersection of E. Kensington Boulevard and N. Murray Avenue.

Residents who received baseline sample bottles and instructions should notify the Village when baseline samples have been collected.

WORK SCHEDULED FOR THE WEEK OF APRIL 25th, 2016

Globe will complete tree removal. Globe will begin installation of water services for residents where water main has been installed as noted above. Globe will continue installation of sanitary sewer along N. Prospect Avenue.

Water service replacement program – Water service shutdowns will occur when water services are being replaced in areas noted above. Residents should review water service replacement protocol and contact Village with any questions.

If you have any questions or special needs please feel free to contact one of the following:

Phil Bzdusek, Project Manager - 414-305-9740
Colin Doherty, Onsite Representative - 608-658-9508
Shorewood DPW 414-847-2650
www.villageshore.org