



2016 COMBINED SEWER IMPROVEMENTS CONSTRUCTION STATUS REPORT

Status Report # 3, April 29, 2016



This Status Report will provide an update on the 2016 Combined Sewer Improvements recent and upcoming work.

WORK COMPLETED FROM APRIL 25th, 2016 THROUGH APRIL 29th, 2016

Globe has completed installation of water services for water main installed at the intersection of E. Kensington Boulevard and N. Murray Avenue and water main along E. Kensington Boulevard to N. Fredrick Avenue. Globe installed approximately 300-ft of sanitary sewer along N. Prospect Avenue beginning at the intersection of E. Lake Bluff Boulevard and N. Prospect Avenue. Globe installed storm sewer at the intersection of E. Kensington Boulevard and N. Fredrick Avenue. Globe removed trees throughout the project site.

It is recommended that residents who received new water services in locations indicated above follow water service replacement program protocol.

WORK SCHEDULED FOR THE WEEK OF May 2nd, 2016

Globe will continue installation of sanitary sewer along N. Prospect Avenue. Globe will grind and remove tree stumps throughout the project site. Globe may begin storm sewer installation at the intersections of E. Kensington Boulevard and N. Murray Avenue or E. Lake Bluff Boulevard and N. Murray Avenue. Globe will begin to install traffic control on N. Oakland Avenue.

Water service replacement program – Water service shutdowns will occur when water services are being replaced. Residents should review water service replacement protocol and contact Village with any questions.

If you have any questions or special needs please feel free to contact one of the following:

Phil Bzdusek, Project Manager - 414-305-9740
Colin Doherty, Onsite Representative - 608-658-9508
Shorewood DPW 414-847-2650
www.villageshore.org