



# 2016 COMBINED SEWER IMPROVEMENTS CONSTRUCTION STATUS REPORT

Status Report #6, May 20, 2016



This Status Report will provide an update on the 2016 Combined Sewer Improvements recent and upcoming work.

## **WORK COMPLETED FROM May 16th, 2016 THROUGH May 20th, 2016**

Globe continued installing sanitary sewer along E. Kensington Boulevard. Globe completed installation of sanitary sewer in the intersection of N. Oakland Avenue and E. Lake Bluff Boulevard. Globe began installation of sanitary sewer in E. Lake Bluff Boulevard. Globe removed a section of watermain at the intersection of E. Kensington Boulevard and N. Maryland Avenue. Globe began restoration work in the intersection of N. Oakland Avenue and E. Lake Bluff Boulevard.

## **WORK SCHEDULED FOR THE WEEK OF May 23rd, 2016**

Globe will complete installation of storm sewer and watermain at the intersection of E. Kensington Boulevard and N. Maryland Avenue. There will be water service shutdowns as a part of this work. Globe will continue installing sanitary sewer in E. Lake Bluff Boulevard. Globe plans to replace a leaking water service for 4461 N. Prospect Avenue from the main to the curb stop. Globe plans to complete restoration work in the intersection of N. Oakland Avenue and E. Lake Bluff Boulevard.

If you have any questions or special needs please feel free to contact one of the following:

Phil Bzdusek, Project Manager - 414-305-9740  
Colin Doherty, Onsite Representative - 608-658-9508

Shorewood DPW 414-847-2650

<http://www.villageofshorewood.org/624/2016-Combined-North-Sewer-Improvements>