



# 2016 COMBINED SEWER IMPROVEMENTS CONSTRUCTION STATUS REPORT

Status Report #9, June 10, 2016



This Status Report will provide an update on the 2016 Combined Sewer Improvements recent and upcoming work.

## **WORK COMPLETED FROM June 6th, 2016 THROUGH June 10th, 2016**

Globe installed sanitary sewer on N. Murray Avenue north of E. Lake Bluff Boulevard. Globe began terrace drain installation along N. Fredrick Avenue.

## **WORK SCHEDULED FOR THE WEEK OF June 13th, 2016**

Globe will continue installing sanitary sewer along N. Murray Avenue. Globe will complete terrace drain installation along N. Fredrick Avenue. Globe will begin removing curb and gutter and driveway aprons along N. Fredrick Avenue. AT&T is scheduled to repair AT&T manholes along E. Kensington Boulevard beginning the week of June 13th. Globe continues installing new manhole frames and adjusting to grade on N. Prospect Avenue and E. Kensington Boulevard.

*During sewer installation and roadway removals driveway access may be temporarily unavailable for about a day. Contractors will work with residents to reestablish access as soon as possible.*

If you have any questions or special needs please feel free to contact one of the following:

Phil Bzdusek, Project Manager - 414-305-9740  
Colin Doherty, Onsite Representative - 608-658-9508

Shorewood DPW 414-847-2650  
[www.villageshore.org](http://www.villageshore.org)